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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Senior Director of 
FFTF Closure/(509) 376-0604 

Drilling anchor holes 
in DSWC

Measuring DSWC  for 
anchor hole 
placement

Top of Disposable Solid
Waste Cask (DSWC) 

anchor hole alignment 
layout 



DOE/RL-2000-76, Rev. 72 FFTF Project E: 2

PHMC Performance Report  October 2006
Section E Fast Flux Test Facility Project

Notable Accomplishments
PRIMARY MHTS VALVE SODIUM DRAIN
• Initial entries into the loop three Heat Transport System and Primary Isolation Valve cells were performed. 

DISPOSITION OF RESIDUAL SODIUM
• The vendor for design and fabrication of the superheated steam cleaning stations was notified that FH will

proceed only through final design of the equipment (fabrication will be deferred). 

FUEL OFFLOAD   
• A draft copy of the T-3 Transportation Plan is under review at RL.
• Major progress was accomplished on the Disposable Solid Waste Cask’s anchor bolt replacements. 

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2006.

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.3M/+13.2%): Fiscal year to date schedule performance is primarily due 
to the completion of prior-year scope i.e. Disposable Solid Waste Casks (DSWC) tasks.

Cost Performance ($0.4M/+19.8%): Fiscal year to date cost performance is primarily due 
to the completion of prior-year scope DSWC tasks.

FY 2007 Funds vs. Spend Forecast ($M)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

FFTF Project $1.9 $2.2 $1.7 $0.3 13.2% $0.4 19.8% $29.6

Numbers are rounded to the nearest $0.1M.

$ 42.3 $ 28.1 $ 14.2

Variance *

FFTF Project

Projected FY 2007 

Funding

FY 2007 Fiscal Year 

Spend Forecast

* Note: $9.9 M of FY 2007 funding is designated for FY 2008 use.
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FY 2007 Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 1.9 2.5 2.8 2.2 2.5 3.1 2.5 2.5 2.8 2.0 2.3 2.5

Monthly BCWP 2.2

Monthly ACWP 1.7

FYTD BCWS 1.9 4.4 7.2 9.4 11.9 15.0 17.4 20.0 22.8 24.8 27.1 29.6

FYTD BCWP 2.2

FYTD ACWP  1.7

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

PBS MSN Title Type Due Date Actual Date Forecast Date Status / Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition Evaluation 
Report TPA 07/31/07 07/31/07


